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Arlington, Virginia 22209 :
:
Attention: : 25K1A
Subject: ontrac ; 25X1A
|
Gentlemen: :
‘ Enclosed please find five copies of our'monthly progress
report for the Model #2 Projected Scale Micrometer. The
regorting period covered is March 4, 1965 to April 28,
1965 |
If you have any questions concerning thgs project,
please contact the writer directly.
25X1A
25X1A

: ontracting Officer
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Monthly Progress Report?

Mod II Projected Scale Micrometer
% STATINTL

Covering the Period March li, 1965 to April 28, 1965

This is the first progress report. Du#ing this reporting
period the design of the instrument was completed The detail
. drawings are 90 percent completed. . ‘
In the next reporting period it is pla%ned to release
the drawings for manufacture and order all ﬁurchase parts,
The counter for the instrument has been ordéred and received.

The instrument is scheduled for completlon ready for

dellvery by July 1, 1965.

STATINTL
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